

### 3.4 DIGITAL AIM AND MET SERVICES

	<h2>SESAR Solution – Nil</h2>										
<b>INF07 Electronic Terrain and Obstacle Data (e-TOD)</b>											
<b>Stakeholders</b>	ANSPs Airport Operators Regulators	<b>Expected Benefits</b>									
<b>FOC</b>	31/12/2018	<b>OI Steps / Enablers</b>	AIMS-16								
<b>Estimated achievement</b>	31/12/2023	<b>CP1 AF &amp; SDP Family</b>	-                      -								
<b>Status</b>	<b>Late</b>	<b>ICAO ASBU</b>	DAIM-B1/3, DAIM-B1/4								
<b>Completion Rate Evolution (%)</b>		<b>Progress among non-Completed Countries</b>									
During 2021, one State completed e-TOD, raising the total number to 12 and the <b>completion rate to 28%</b> (vs 26% in 2020).		A little more than 25% of the Countries reached a progress rate of 50%, whilst only 2 have not yet started the implementation.									
<h3>Status of implementation</h3> <p style="text-align: center;"><b>43 Applicable States</b></p> <table border="1" data-bbox="118 1630 576 1832"> <thead> <tr> <th colspan="2">Legend</th> </tr> </thead> <tbody> <tr> <td><span style="color: green;">■</span> Completed</td> <td><span style="color: orange;">■</span> Not Yet Planned</td> </tr> <tr> <td><span style="color: lightgreen;">■</span> Ongoing</td> <td><span style="color: gray;">■</span> Not Applicable</td> </tr> <tr> <td><span style="color: lightblue;">■</span> Planned</td> <td><span style="border: 1px solid gray; display: inline-block; width: 10px; height: 10px;"></span> Missing Data</td> </tr> </tbody> </table>		Legend		<span style="color: green;">■</span> Completed	<span style="color: orange;">■</span> Not Yet Planned	<span style="color: lightgreen;">■</span> Ongoing	<span style="color: gray;">■</span> Not Applicable	<span style="color: lightblue;">■</span> Planned	<span style="border: 1px solid gray; display: inline-block; width: 10px; height: 10px;"></span> Missing Data		
Legend											
<span style="color: green;">■</span> Completed	<span style="color: orange;">■</span> Not Yet Planned										
<span style="color: lightgreen;">■</span> Ongoing	<span style="color: gray;">■</span> Not Applicable										
<span style="color: lightblue;">■</span> Planned	<span style="border: 1px solid gray; display: inline-block; width: 10px; height: 10px;"></span> Missing Data										
<ul style="list-style-type: none"> <li>• The overall status continues to be late, and the estimated achievement now is one year forward, on 31/12/2023.</li> <li>• Two more states have established the National TOD Policy, which is considered the cornerstone for the completion of other SLoAs. The establishment of the National TOD Policy must describe all roles and responsibilities for TOD stakeholders. The implementation of the objective directly depends on this point.</li> <li>• 29 states reported to be Ongoing and two have no plans so far. One third of the states reporting Ongoing have shown good progress in the past cycle, however, the other two-thirds didn't report any progress compared to 2020.</li> <li>• For other SLoAs, INF07-ASP01 progressed from 20 to 22 completed and INF07-APO01 from 26 to 27 completed.</li> </ul>											