

iN	ATM interconnected network	SESAR Solution – Nil				
FCM03		Collaborative Flight Planning				
Stakeholders	ANSPs NM	Expected Benefits		Capacity	Operational efficiency	Cost efficiency
		Safety	Environment	Security		
FOC	31/12/2022	OI Steps / Enablers		IS-0102		
Estimated achievement	31/12/2023	CP1 AF & SDP Family		-	-	
Status	Planned delay	ICAO ASBU		NOPS-B0/2		
Completion Rate Evolution (%)		Progress among non-Completed Countries				
<p>Two States finalised implementation in 2021 (AT and MUAC) but three States (RS, ME, LT) reverted from “Completed” to “Ongoing”, hence the decrease to 52% in the completion rate.</p>		<p>More than half of the States in the applicability area have an implementation progress above 75%.</p>				
<p>Status of implementation</p> <p>Legend</p> <ul style="list-style-type: none"> Completed Ongoing Planned Not Yet Planned Not Applicable Missing Data 						
<ul style="list-style-type: none"> • Implementation continues to stagnate, with virtually no progress over the last years. • Reversion from “Completed” to “Ongoing” was caused by the deployment of a new system, not compliant yet, or by deactivation of the automatic generation of the AFP messages. • The automatic generation of AFP messages for missing flight plans has a better progress (69%) than the overall objective. • Some of the States reporting completion have not yet finalised the testing with the NM for all their ACCs so are not fully compliant. 						