



## CTE-C06b — PENS - Phase 2

PENS phase 1 and in addition connectivity to other ATM Users and new datalink systems (SATCOM, AeroMacs, LDACS) as they become available

Covers potential infrastructure improvements to cover new requirements (i.e. multicasting etc.)

**Category** SYSTEM

**Stakeholder** Air Navigation Service Provider  
Civil  
Civil CNS Service Provider

**V3 End** 31-12-2016

**V4 Start** 31-12-2016

**V5 Start** 31-12-2016

**V4 End** 31-12-2016

**V5 End** 31-12-2016

**Air Navigation Service Provider: 31-12-2016**

Civil


Civil CNS Service Provider: 31-12-2016

**IOC** 31-12-2016

**FOC** 31-12-2020

### Context

#### Related Elements



**OI** Operational Improvement Steps

Code	Benefits start date (IOC) - Full benefit date (FOC)																																															
	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40																						
CTE-C06b	IOC - FOC																																															
AO-0803																		[Yellow bar]																														
AOM-0208-C																								[Yellow bar]																								
CNS-0001-B																														[Yellow bar]																		
DCB-0205				[Yellow bar]																																												

**EN** Dependent Enablers: No associated data

**PCP** PCP Elements: No associated data

**STK** Stakeholders

Code	Title	Related Elements
ANSP	Air Navigation Service Provider	
ANSP-CIV-CNS	Civil CNS Service Provider	

Standards: No associated data

**OBJ** Implementation Objectives: No associated data

Stakeholder Lines of Action (SLoAs): No associated data

**PJ** SESAR Workpackages: No associated data