




CNS-0002-B — Rationalisation of NAV systems/infrastructure for Step2

Implement new NAV functionalities and/or technologies for CNS systems supporting cost efficiency, spectrum efficiency etc. for step 2

Rationale	-	Solution Data Quality Index	-
Forecast V3 end date	-		
Benefits start date (IOC)	31-12-2023		
Full benefits date (FOC)	31-12-2027		
Current Maturity Level	-		
Current Maturity Phase	R&D		
Scope	-		
Release	R8		
PCP Status	-		

Context

Related Elements



EN Enablers

Code	Dates																										
	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	
CNS-0002-B																											
🔒 CTE-N01			▲			V5																					
🔒 CTE-N02			▲				▲																				
🔒 CTE-N05			▲	V4		V5																					
🔒 CTE-N06b							▲																				
➔ CTE-N03			▲																								
➔ CTE-N04			▲																								

OI Dependent OI Steps: No associated data

SOL SESAR Solutions

Code	Title	Program	Related Elements
PJ.14-01-01	CNS environment evolution	SESAR 2020 Wave 1	SOL PJ OI DS EOC

PCP PCP Elements: No associated data

OBJ Implementation Objectives: No associated data

ICAO ICAO Block Modules: No associated data