

A reliable estimated achievement date can not be defined at this time.


### Stakeholders:

- ANSPs
- Airspace Users
- Network Manager

**FOC:** 12/2021

**Estimated achievement:** Not available

### Average progress among States that have not yet completed the objective



**SESAR Solutions:** Solution #17

**SESAR Key Features:** Optimised ATM Network Services


**PCP Sub-Functionality:** S-AF4.1 Enhanced Short Term ATFCM Measures

**ICAO ASBU:** B0-NOPS

**OI Steps:** DCB-0308, ER APP ATC 17

**Network Strategy Plan:** SO4/3, SO5/4

### Completion Rate Evolution (% of States completed the objective)




### Main 2018 developments:

This objective was introduced in the plan in year 2016, reflecting the PCP requirements as well as SDM's Deployment Programme. In year 2018, six (6) additional States (BE, PT, ES, HR, BA and MK) reported implementation in progress and other two (2) additional States (UK, LT) reported implementation of STAM phase 2 as completed. Twelve (12) States in the applicability area said they have no implementation plans yet (out of which eight (8) are in the regulated (PCP) area). At this moment, ten (10) ANSPs (AT, BA, CZ, SI, HR, HU, SK, DK, IE and NO) clearly indicated their plan to make use of EUROCONTROL NM STAM application, while fewer (4) ANSPs reported plans for the development of their local tools instead.

FCM04.2 - Short Term ATFCM Measures (STAM) - Phase 2

Legend	
Completed 4 (0)	<input checked="" type="checkbox"/>
Ongoing 13 (0)	<input checked="" type="checkbox"/>
Planned 7 (0)	<input checked="" type="checkbox"/>
Late 0 (0)	<input checked="" type="checkbox"/>
Not yet planned 12 (0)	<input checked="" type="checkbox"/>
Not Applicable 7 (4)	<input checked="" type="checkbox"/>
Missing Data 0 (0)	<input checked="" type="checkbox"/>
Undefined 0 (0)	<input checked="" type="checkbox"/>
Not in the Applicability Area (4)	<input checked="" type="checkbox"/>



**Applicability Area:**  
All ECAC States except AM, GE and MD

Overlaps		
Code	Full name	Progress
MAS	Maastricht UAC	■
LU	Luxembourg	■
MT	Malta	■