

	<h2 style="text-align: center;">SESAR Solution – Nil</h2>														
<h3>SAF11 Prevent Runway Excursions</h3>															
Stakeholders	ANSPs Airport Operators Airspace Users NM Regulators	Expected Benefits													
FOC	31/01/2018	OI Steps / Enablers	PRO-006a												
Estimated achievement	31/12/2022	CP1 AF & SDP Family	-												
Status	Late	ICAO ASBU	-												
Completion Rate Evolution (%)		Progress among non-Completed Countries													
No States have completed the objective in 2021 while the completion rate decreased to 74% as 1 State (MA) joined the applicability area.		The majority of States which have not yet finalised the implementation have a progress above 75%													
<h3>Status of implementation</h3>		<table border="1" style="font-size: small;"> <thead> <tr> <th>Code</th> <th>Full name</th> <th>Progress</th> </tr> </thead> <tbody> <tr> <td>MT</td> <td>Malta</td> <td>Completed</td> </tr> <tr> <td>MAS</td> <td>Maastricht UAC</td> <td>Not Applicable</td> </tr> <tr> <td>LU</td> <td>Luxembourg</td> <td>Ongoing</td> </tr> </tbody> </table>		Code	Full name	Progress	MT	Malta	Completed	MAS	Maastricht UAC	Not Applicable	LU	Luxembourg	Ongoing
Code	Full name	Progress													
MT	Malta	Completed													
MAS	Maastricht UAC	Not Applicable													
LU	Luxembourg	Ongoing													
Legend <ul style="list-style-type: none"> <li style="width: 50%;">■ Completed <li style="width: 50%;">■ Not Yet Planned <li style="width: 50%;">■ Ongoing <li style="width: 50%;">■ Not Applicable <li style="width: 50%;">■ Planned <li style="width: 50%;"> Missing Data 		<ul style="list-style-type: none"> Nine States postponed the implementation, due to COVID-19 impacts, now to the end of 2022. One State expects the implementation by mid-2023 and another one by the end of 2024. Most of the actions listed in the “European Action Plan for the Prevention of Runway Excursions (EAPRE)” have been implemented in the States, but still not everything is finalised. For several States, mainly Civil-Military Coordination is still ongoing. One State is still busy with conducting a study to measure the implementation. 													