

	<h2 style="text-align: center;">SESAR Solution – Nil</h2>																																			
ENV02 Airport Collaborative Environmental Management																																				
Stakeholders	ANSPs Airport Operators Airspace Users EUROCONTROL	Expected Benefits																																		
FOC	Open (Local Objective)	OI Steps / Enablers	AO-0703, AO-0705; AO-0706																																	
Estimated achievement	Not Applicable	CP1 AF & SDP Family	-																																	
Status	Not Applicable	ICAO ASBU	-																																	
Completion Evolution		Progress among non-Completed Airports																																		
Progress was good in 2021. Three additional Airports completed this Objective in 2021 for a total of 49 Airports .		The progress is in the low margins, in particular because of the Airports which have not reported yet implementation plans.																																		
<h3 style="text-align: center;">Status of implementation</h3> <p style="text-align: center; font-weight: bold; font-size: 1.2em;">63 Applicable Airports</p>		<table border="1" style="font-size: 0.8em;"> <thead> <tr> <th>Code</th> <th>Full name</th> <th>Progress</th> </tr> </thead> <tbody> <tr><td>EGLC</td><td>London City Airport</td><td>Completed</td></tr> <tr><td>EGKK</td><td>London Gatwick Airport</td><td>Completed</td></tr> <tr><td>EGLL</td><td>London Heathrow Airport</td><td>Completed</td></tr> <tr><td>EGGW</td><td>London Luton Airport</td><td>Completed</td></tr> <tr><td>EGSS</td><td>London Stansted Airport</td><td>Completed</td></tr> <tr><td>ELLX</td><td>Luxembourg Airport</td><td>Ongoing</td></tr> <tr><td>LIML</td><td>Milano Linate Airport</td><td>Completed</td></tr> <tr><td>LIMC</td><td>Milano Malpensa Airport</td><td>Completed</td></tr> <tr><td>LFPG</td><td>Paris CDG Airport</td><td>Completed</td></tr> <tr><td>LFPO</td><td>Paris Orly Airport</td><td>Completed</td></tr> </tbody> </table>		Code	Full name	Progress	EGLC	London City Airport	Completed	EGKK	London Gatwick Airport	Completed	EGLL	London Heathrow Airport	Completed	EGGW	London Luton Airport	Completed	EGSS	London Stansted Airport	Completed	ELLX	Luxembourg Airport	Ongoing	LIML	Milano Linate Airport	Completed	LIMC	Milano Malpensa Airport	Completed	LFPG	Paris CDG Airport	Completed	LFPO	Paris Orly Airport	Completed
Code	Full name	Progress																																		
EGLC	London City Airport	Completed																																		
EGKK	London Gatwick Airport	Completed																																		
EGLL	London Heathrow Airport	Completed																																		
EGGW	London Luton Airport	Completed																																		
EGSS	London Stansted Airport	Completed																																		
ELLX	Luxembourg Airport	Ongoing																																		
LIML	Milano Linate Airport	Completed																																		
LIMC	Milano Malpensa Airport	Completed																																		
LFPG	Paris CDG Airport	Completed																																		
LFPO	Paris Orly Airport	Completed																																		
<p style="text-align: center;">Legend</p> <table style="width: 100%; border: none;"> <tr> <td style="width: 50%;"> Completed</td> <td style="width: 50%;"> Not Yet Planned</td> </tr> <tr> <td> Ongoing</td> <td> Not Applicable</td> </tr> <tr> <td> Planned</td> <td> Missing Data</td> </tr> </table>		Completed	Not Yet Planned	Ongoing	Not Applicable	Planned	Missing Data	<ul style="list-style-type: none"> Two Airports report that the CEM Working Arrangement still needs to be finalised. One Airport reports the finalisation of the formal partnership arrangement is still pending. One Airport reports that more engagement of Airport Operators and MET Services are planned One Airport reports that the implementation of practical measures is still ongoing. 																												
Completed	Not Yet Planned																																			
Ongoing	Not Applicable																																			
Planned	Missing Data																																			