



Fully dynamic and optimised airspace	Solution #27 MTCD and conformance monitoring tools Solution #104 Sector Team Operations – En-route Air Traffic Organiser
--------------------------------------	---

ATC12.1	MONA, TCT and MTCD
----------------	---------------------------

Stakeholders	ANSPs	Expected Benefits	Capacity Operational efficiency Cost efficiency Safety Environment Security
FOC	31/12/2021	OI Steps / Enablers	CM-0202, CM-0203, CM-0205, CM-0207-A
Estimated achievement	31/12/2023	CP1 AF & SDP Family	- 3.2.1
Status	Late	ICAO ASBU	FRTO-B0/4, FRTO-B1/5



Completion rate decreased from 53% to 49% due to renewed plans by some Stakeholders. A major improvement of the implementation status is expected in 2022.

With the exception of one State reporting a 0% (No Plan (BE)), the other States are almost equally split among the remaining progress groupings.

Status of implementation

43 Applicable States

Status	Count	Percentage
Completed	21	49%
Ongoing	21	49%
Not Yet Planned	1	2%

Legend

- Completed
- Not Yet Planned
- Ongoing
- Planned
- Not Applicable
- Missing Data

- The number of “Completed” States decreased from 23 in 2020 to 21 in 2021, due to the decision of some Stakeholders to add new functionalities to their systems, on top of what originally planned. Serbia decided to include deployment of Tactical Controller Tools. Türkiye added MTCD, TCT Resolution Support Function to their Conformance Monitoring tool.
- In 2021, Lithuania finalised the objective with the introduction of the MTCD and the Resolution support function.
- Belgium has the MTCD tool available in their system, but this is not yet used operationally.
- Of the 4 functionalities addressed, MTCD is completed by 41 ACCs and ongoing in 20. Conformance Monitoring is implemented in 37 ACCs and ongoing in 24. Resolution Support is implemented in 24 and ongoing in 22. TCT is implemented in 11 ACCs and ongoing in 27. This function is declared N/A for another 21 ACCs.