

Fully dynamic and optimised airspace	<b>SESAR Solution – Nil</b>														
<b>ITY-FMTP Common Flight Message Transfer Protocol</b>															
<b>Stakeholders</b>	ANSPs Military	<b>Expected Benefits</b>													
<b>FOC</b>	31/12/2014	<b>OI Steps / Enablers</b>	CTE-C06												
<b>Estimated achievement</b>	31/12/2022	<b>CP1 AF &amp; SDP Family</b>	-                      -												
<b>Status</b>	<b>Late</b>	<b>ICAO ASBU</b>	-												
<b>Completion Rate Evolution (%)</b>		<b>Progress among non-Completed Countries</b>													
<p><b>Progress</b> increased marginally in 2021, hitting <b>82%</b>. For 7 out of 8 States, completion is mostly planned by the end 2022, in line with what was reported in 2020.</p>		<p>FR reports a progress of 97%, GR 70% and DE 60%. IL reports a progress of 10%. The others are in the range of 41 to 50%.</p>													
<div style="display: flex; justify-content: space-between;"> <div data-bbox="97 1144 587 1861" style="width: 45%;"> <h3>Status of implementation</h3> <p><b>44 Applicable States</b></p> <ul style="list-style-type: none"> <li>Completed: 36 (82%)</li> <li>Ongoing: 8 (18%)</li> </ul> <p><b>Legend</b></p> <ul style="list-style-type: none"> <li>Completed (Dark Green)</li> <li>Ongoing (Light Green)</li> <li>Planned (Blue)</li> <li>Not Yet Planned (Orange)</li> <li>Not Applicable (Grey)</li> <li>Missing Data (White)</li> </ul> </div> <div data-bbox="592 1144 1489 1861" style="width: 50%;"> <table border="1" style="font-size: small;"> <caption>Overlaps</caption> <thead> <tr> <th>Code</th> <th>Full name</th> <th>Progress</th> </tr> </thead> <tbody> <tr> <td>MAS</td> <td>Maastricht UAC</td> <td>■</td> </tr> <tr> <td>LU</td> <td>Luxembourg</td> <td>■</td> </tr> <tr> <td>MT</td> <td>Malta</td> <td>■</td> </tr> </tbody> </table> </div> </div>				Code	Full name	Progress	MAS	Maastricht UAC	■	LU	Luxembourg	■	MT	Malta	■
Code	Full name	Progress													
MAS	Maastricht UAC	■													
LU	Luxembourg	■													
MT	Malta	■													
<ul style="list-style-type: none"> <li>Malta completed the objective in 2021, bringing the total of completed States to 36.</li> <li>While the majority of the remaining States (FR, DE, GR, PT, UA, UK) plans to complete implementation by end of 2022 with full migration from IPv4 to IPv6, MK plans to complete its implementation by end 2023, in line with the planned introduction of their new ATM System.</li> <li>Similarly, IL plans to address it in the context of the deployment of their new ATM system, delayed to 2027 due to COVID19 (budget issues).</li> </ul>															