



	Solution #46 Initial system-wide information management (SWIM) technology solution Solution #34 Digital Integrated Briefing Solution #35 MET Information Exchange		
	INF10.11 Meteorological Information Exchange – En-Route and Approach Meteorological information service		

Stakeholders	ANSPs MET Service Providers NM	Expected Benefits	The benefits are dependent upon the applications that will be run over the SWIM infrastructure.	
FOC	31/12/2025	OI Steps / Enablers	IS-0901-A, IS-0205, MET-0101	
Estimated achievement	Not Available	CP1 AF & SDP Family	AF5	5.4.1
Status	Not Available	ICAO ASBUs	-	



The Objective has **0% progress** so far as it a new CP1 Objective in its first year of monitoring. The completion rate spikes over the FOC year, reason why the evolution looks uncertain.

Almost 50% of the States have not yet started the implementation of the Service. 17 States reported a progress between 3% and 53%.



- Commission IR (EU) 2021/116 on the establishment of the CP1 mandates the implementation to EU States + MUAC + CH.
- 17 States started to update of the local met systems to consume the En-Route and Approach Met information service.
- Of the 16 States that have not yet begun the works, a shy half has plans to implement and within the FOC.
- The remaining 9 States do not have plans yet, as the majority will properly assess the implementation in the future.
- The States that are not in the Applicability Area do not belong to the list of CP1 Countries.