

	Solution #46 Initial system-wide information management (SWIM) technology solution Solution #34 Digital Integrated Briefing Solution #35 MET Information Exchange
	INF10.12 Meteorological Information Exchange – Network Meteorological Information

Stakeholders	ANSPs MET Service Providers NM	Expected Benefits	The benefits are dependent upon the applications that will be run over the SWIM infrastructure.	
FOC	31/12/2025	OI Steps / Enablers	IS-0901-A, IS-0205, MET-0101	
Estimated achievement	Not Available	CP1 AF & SDP Family	AF5	5.4.1
Status	Not Available	ICAO ASBUs	-	

Completion Rate Evolution (%) 	Progress among non-Completed Countries
<p>The completion rate is 0%, being INF10.12 a new objective under the CP1 Regulation. The completion rate looks uncertain due to the high number of States with no plans.</p>	<p>The average progress of implementation is at 5% among all the states reporting within the Applicability Area.</p>

Status of implementation

32 Applicable States

12 (38%)
13 (41%)
7 (22%)

- Commission IR (EU) 2021/116 on the establishment of the CP1 mandates the implementation to EU States + MUAC + CH.
- Two thirds of the states within the Applicability Area have reported Ongoing or Planned, and part have initiated the implementation for this objective, all of them committed to implement the objective by the FOC date 31st of December 2025.
- One third of the states have not yet plans for the implementation despite being on the list of Applicable states. They will assess the situation again in the next cycle.