



	<b>Solution #46 Initial system-wide information management (SWIM) technology solution</b>		
	<b>INF10.14 Cooperative Network Information Exchange – Flight Management Service</b>		
<b>Stakeholders</b>	ANSPs Airport Operators Airspace Users NM	<b>Expected Benefits</b>	The benefits are dependent upon the applications that will be run over the SWIM infrastructure.
<b>FOC</b>	31/12/2025	<b>OI Steps / Enablers</b>	IS-0901-A
<b>Estimated achievement</b>	Not Available	<b>CP1 AF &amp; SDP Family</b>	AF5      5.5.1
<b>Status</b>	Not Available	<b>ICAO ASBUs</b>	-



The Objective achieved **4% progress** so far, as it is a new CP1 Objective in its first year of monitoring. All States with plans will complete the implementation by its FOC date, Dec 2025.

Roughly, a bit more than half of the States are progressing towards completion, with the majority between 1% and 25% completion. 48% of States do not report any progress yet.



- Commission IR (EU) 2021/116 on the establishment of the CP1 mandates the implementation to EU States + MUAC + CH.
- Only MUAC has completed the implementation.
- 12 States reported to be underway with the implementation.
- 4 States have plans to implement, whilst other 9 do not have plans still keeping the FOC as a target.
- CY, LU, LT, MT and SI are the only CP1 States that declared this Objective as Not Applicable, as they will use the NM tool for Traffic Complexity Management.