

		<h2>SESAR Solution – Nil</h2>																	
COM10.2 Extended AMHS																			
Stakeholders	ANSPs EUROCONTROL Industry	Expected Benefits	Capacity Operational efficiency Cost efficiency	Safety Environment Security															
FOC	31/12/2024	OI Steps / Enablers	CTE-C06c																
Estimated achievement	31/12/2022	CP1 AF & SDP Family	-	-															
Status	On Time	ICAO ASBU	COMI-B0/7																
Completion Rate Evolution (%)		Progress among non-Completed Countries																	
New objective, with no historical data. During its first reporting cycle, the Objective achieved a 77% progress .		Only few States have not finalised implementation. The low level of progress is mostly due to the States which have not reported implementation plans yet.																	
Status of implementation																			
		<table border="1"> <thead> <tr> <th colspan="3">Overlaps</th> </tr> <tr> <th>Code</th> <th>Full name</th> <th>Progress</th> </tr> </thead> <tbody> <tr> <td>LU</td> <td>Luxembourg</td> <td>■</td> </tr> <tr> <td>MAS</td> <td>Maastricht UAC</td> <td>■</td> </tr> <tr> <td>MT</td> <td>Malta</td> <td>■</td> </tr> </tbody> </table>			Overlaps			Code	Full name	Progress	LU	Luxembourg	■	MAS	Maastricht UAC	■	MT	Malta	■
Overlaps																			
Code	Full name	Progress																	
LU	Luxembourg	■																	
MAS	Maastricht UAC	■																	
MT	Malta	■																	
Legend																			
■ Completed	■ Not Yet Planned																		
■ Ongoing	■ Not Applicable																		
■ Planned	■ Missing Data																		
<ul style="list-style-type: none"> • COM10.2 (Extended AMHS) has been split from an old objective COM10 that included both Basic and Extended AMHS. • The objective is nearly achieved, with a completion rate of 77% by the end of 2021. • Five States declared completion during 2021: NL, MA, SI, FI and EE. • In most remaining States, existing AMHS systems already support some extended functionalities, with full migration still ongoing. • AZ, TR, CY and MT have not yet planned the implementation of Extended AMHS; • IE and MK intend to implement AMHS by the FOC date (2024). 																			