

	Solution #46 Initial system-wide information management (SWIM) technology solution		
	INF10.23 Flight Information Exchange (Yellow Profile) – Extended AMAN SWIM Service		
Stakeholders	ANSPs	Expected Benefits	The benefits are dependent upon the applications that will be run over the SWIM infrastructure.
FOC	31/12/2025	OI Steps / Enablers	AUO-0207
Estimated achievement	Not Available	CP1 AF & SDP Family	AF5 5.6.1
Status	Not Available	ICAO ASBUs	DAIM-B2/1, SWIM-B3/1
Completion Rate Evolution (%)		Progress among non-Completed Countries	
The Objective has 7% progress so far even though it is a new CP1 Objective in its first year of monitoring. The completion rate looks uncertain due to the high number of States with no plans.		80% of the States have not yet started the implementation of the Service. Only 5 States reported some progress within 3% and 13%.	

Status of implementation

27 Applicable States

- Completed: 2 (7%)
- Ongoing: 5 (19%)
- Planned: 6 (22%)
- Not Yet Planned: 14 (52%)

Legend

- Completed (Green)
- Ongoing (Light Green)
- Planned (Blue)
- Not Yet Planned (Orange)
- Not Applicable (Grey)
- Missing Data (White)

Code	Full name	Progress
LU	Luxembourg	Not Yet Planned
MAS	Maastricht UAC	Not Yet Planned
MT	Malta	Not Yet Planned

- This Service is part of Family 5.6.1 of the SESAR Deployment Programme, applicable for EU States + MUAC + CH.
- UK and France reported to have completed the Objective during this monitoring cycle.
- Austria, Croatia, Denmark Germany, and Sweden reported to be at the initial stages of the implementation.
- Of the 20 States that have not yet begun the works, 6 have plans within the FOC date.
- 14 States do not have plans; the main reasons being the lack of a SWIM infrastructure.
- Some States, also CP1, reported “Not Applicable” due to the lack of operational advantages to implement Extended AMAN, insufficient funds, or the lack of CP1 applicable Airports under their responsibility.