

	Solution #46 Initial system-wide information management (SWIM) technology solution		
	INF10.5 Aeronautical Information Exchange – Airspace Reservation (ARES) Service		
Stakeholders	ANSPs	Expected Benefits	The benefits are dependent upon the applications that will be run over the SWIM infrastructure.
FOC	31/12/2025	OI Steps / Enablers	IS-0901-A
Estimated achievement	Not Available	CP1 AF & SDP Family	AF5 5.3.1
Status	Not Available	ICAO ASBUs	-
Completion Rate Evolution (%)		Progress among non-Completed Countries	

The Objective has **0% progress** so far as it a new CP1 Objective in its first year of monitoring. All States with plans will implement INF10.5 by its FOC date, i.e. Dec 2025.

The large majority of States has not yet started the implementation of the Service. Only 8 States reported some progress within 25%, with one outlier at 53%.

Status of implementation

29 Applicable States

■ Completed	■ Not Yet Planned
■ Ongoing	■ Not Applicable
■ Planned	■ Missing Data

- Commission IR (EU) 2021/116 on the establishment of the CP1 mandates the implementation to EU States + MUAC + CH.
- 9 States started the implementation, the majority through the use of the ARES functionality in LARA.
- 11 States have plans to implement the Service within the FOC date, whilst the remaining 9 do not have plans yet although the intention is to be compliant with the CP1 Regulation.
- LU and MT are the only CP1 States that declared this Objective as Not Applicable to them. LU is set to have a wider review of the SWIM Objectives, whilst MT is NA due to being exempt from FUA.