



ATM interconnected network	Solution #46 Initial system-wide information management (SWIM) technology solution Solution #34 Digital Integrated Briefing		
	INF10.6 Aeronautical Information Exchange – Digital NOTAM Service		
Stakeholders	AISPs ANSPs	Expected Benefits	The benefits are dependent upon the applications that will be run over the SWIM infrastructure.
FOC	31/12/2025	OI Steps / Enablers	IS-0901-A, IS-0205
Estimated achievement	Not Available	CP1 AF & SDP Family	AF5 5.3.1
Status	Not Available	ICAO ASBUS	-



The Objective has **0% progress** so far as it a new CP1 Objective in its first year of monitoring. Nonetheless, all CP1 States with plans will implement INF10.6 by its FOC date, i.e. Dec 2025.

More than two third of the States have not yet started the implementation of the Service. Only 9 States reported some progress within 10%, and a peak at 80%.



- Commission IR (EU) 2021/116 on the establishment of the CP1 mandates the implementation to EU States + MUAC + CH.
- No States have the Digital NOTAM Service implemented yet.
- 9 States reported to be at the initial stages of the implementation.
- Of the 28 States that have not yet begun the works, 15 have plans within the FOC date with only two going beyond 2025.
- 13 States do not have plans, one reason being the need to choose yet between the European and the local certificate.
- The States that are not in the Applicability Area do not belong to the list of CP1 Countries.