



	ATM interconnected network	Solution #46 - Initial system-wide information management (SWIM) technology solution	
	INF10.15 Cooperative Network Information Exchange – Measures Service		
Stakeholders	ANSPs Airspace Users NM	Expected Benefits	The benefits are dependent upon the applications that will be run over the SWIM infrastructure.
FOC	31/12/2025	OI Steps / Enablers	IS-0901-A
Estimated achievement	Not Available	CP1 AF & SDP Family	AF5 5.5.1
Status	Not Available	ICAO ASBU	-



INF10.15 is a new Objective, reason for the low achieved progress of 16%. Although the evolution looks uncertain, all States with plans will implement the Objective by its FOC date. The implementation is still in its early stage with more than two thirds of the States at 0% progress. Only 5 CP1 States reported a progress between 5% and 38%.



- INF10.15 is a new SWIM objective stemming from the recently endorsed CP1 regulation and it is linked with objective FCM04.2 (Enhanced STAM).
- Stakeholders have the option to use the European Common Aviation PKI (EACP) to generate certificates or to develop their own PKI.
- Only CZ, DE and MUAC declared the implementation as completed so far.
- The majority of the States within the applicability area reported the objective as “Not yet planned” or “Not applicable”. This is because the plans are still in the early stage and different options are being considered, or because ANSPs rely fully on NM tools and systems.