

	ATM interconnected network	Solution #46 Initial system-wide information management (SWIM) technology solution	
INF10.20 Flight Information Exchange (Yellow Profile) – Notification Service			
Stakeholders	ANSPs NM	Expected Benefits	The benefits are dependent upon the applications that will be run over the SWIM infrastructure.
FOC	31/12/2025	OI Steps / Enablers	AUO-0207
Estimated achievement	Not Available	CP1 AF & SDP Family	AF5 5.6.1
Status	Not Available	ICAO ASBUs	FICE-B2/5
Completion Rate Evolution (%) 		Progress among non-Completed Countries 	
The Objective has 0% progress so far as it a new CP1 Objective in its first year of monitoring. The completion rate looks uncertain due to the high number of States with no plans.		97% of the States have not yet started the implementation of the Service. Only 1 State reported some progress within 10%.	
Status of implementation 			
Legend Completed (green) Not Yet Planned (orange) Ongoing (light green) Not Applicable (grey) Planned (blue) Missing Data (white)			
<ul style="list-style-type: none"> • Commission IR (EU) 2021/116 on the establishment of the CP1 mandates the implementation to EU States + MUAC + CH. • Only Austria reported to be at the initial stages of the implementation. • Of the 29 States that have not yet begun the works, 9 have plans within the FOC date. • 20 States do not have plans; the main reasons reported being the dependence on the choices that will be made for PKI infrastructure and the experimentation with NM FF-ICE/R1 services. • MUAC is the only one affected by CP1 that declared this Objective as Not Applicable due to not having airports in its Area of Responsibility. 			