

	Solution #46 Initial system-wide information management (SWIM) technology solution		
	INF10.21 Flight Information Exchange (Yellow Profile) – Data Publication Service		
Stakeholders	ANSPs NM	Expected Benefits	The benefits are dependent upon the applications that will be run over the SWIM infrastructure.
FOC	31/12/2025	OI Steps / Enablers	AUO-0207
Estimated achievement	Not Available	CP1 AF & SDP Family	AF5 5.6.1
Status	Not Available	ICAO ASBUs	FICE-B2/6
Completion Rate Evolution (%)		Progress among non-Completed Countries	

The Objective has **0% progress** so far as it a new CP1 Objective in its first year of monitoring. The completion rate looks uncertain due to the high number of States with no plans.

Most of the States have not yet started the implementation of the Service. Only 2 States reported some progress within 10% and 25%.

Status of implementation

31 Applicable States

- 20 (65%) Completed
- 9 (29%) Planned
- 2 (6%) Ongoing

- Commission IR (EU) 2021/116 on the establishment of the CP1 mandates the implementation to EU States + MUAC + CH.
- Austria and Hungary reported to be at the initial stages of the implementation.
- Of the 29 States that have not yet begun the works, 9 have plans within the FOC date.
- 20 States do not have plans; the main reasons reported being the dependence on the choices that will be made for PKI infrastructure and the experimentation with NM FF-ICE/R1 services.
- The States that are not in the Applicability Area do not belong to the list of CP1 Countries.