

| | | | |
|------------------------------|----------------------------|--|---|
| | ATM interconnected network | Solution #46 Initial system-wide information management (SWIM) technology solution Solution #34 Digital Integrated Briefing | |
| | INF10.8 | Aeronautical Information Exchange – Aeronautical Information Features Service | |
| Stakeholders | AISPs ANSPs | Expected Benefits | The benefits are dependent upon the applications that will be run over the SWIM infrastructure. |
| FOC | 31/12/2025 | OI Steps / Enablers | IS-0901-A, IS-0205 |
| Estimated achievement | Not Available | CP1 AF & SDP Family | AF5 5.3.1 |
| Status | Not Available | ICAO ASBUS | - |

| | |
|--|--|
| Completion Rate Evolution (%) | Progress among non-Completed Countries |
| | |
| The Objective has 0% progress so far as it a new CP1 Objective in its first year of monitoring. The completion rate looks uncertain due to the high number of States with no plans. | 71% of the States have not yet started the implementation of the Service. 10 States reported some progress between 8% and 17%. |

Status of implementation

34 Applicable States

- 15 (44%) Completed
- 10 (29%) Ongoing
- 9 (26%) Planned
- 0 (0%) Not Yet Planned

Legend

- Completed
- Ongoing
- Planned
- Not Yet Planned
- Not Applicable
- Missing Data

| Code | Full name | Progress |
|------|----------------|----------|
| LU | Luxembourg | 0% |
| MAS | Maastricht UAC | 0% |
| MT | Malta | 0% |

- Commission IR (EU) 2021/116 on the establishment of the CP1 mandates the implementation to EU States + MUAC + CH.
- No States have the Aeronautical Information Feature Service implemented yet.
- 5 States reported to be at the initial stages of the implementation.
- Of the 28 States that have not yet begun the works, 9 have plans to implement within the FOC date.
- 15 States do not have plans yet, as the majority has not yet started a proper deployment assessment.
- The States that are not in the Applicability Area do not belong to the list of CP1 Countries.