



ATM interconnected network	Solution #46 Initial system-wide information management (SWIM) technology solution		
	INF10.17 Cooperative Network Information Exchange – Counts service		
Stakeholders	ANSPs NM	Expected Benefits	The benefits are dependent upon the applications that will be run over the SWIM infrastructure.
FOC	31/12/2025	OI Steps / Enablers	IS-0901-A
Estimated achievement	Not Available	CP1 AF & SDP Family	AF5 5.5.1
Status	Not Available	ICAO ASBUs	-



The Objective has **21% progress** so far, although it is a new CP1 Objective in its first year of monitoring. All States with plans will complete the implementation by its FOC date, Dec 2025.

Most of the States have not yet started the implementation of the Service. 13% of States report a progress below 50%.



- Commission IR (EU) 2021/116 on the establishment of the CP1 mandates the implementation to EU States + MUAC + CH.
- Czech Republic, MUAC, Spain and Switzerland already implemented the service.
- 2 States reported to be underway with the implementation.
- 4 States have plans to implement, whilst other 9 do not have plans still keeping the FOC as a target.
- 12 CP1 States reported as Not Applicable as their ANSP reported that the NM tool will be used for Traffic Complexity Management in Objective FCM06.1.