

	<b>Solution #46 Initial system-wide information management (SWIM) technology solution</b>		
	<b>INF10.13 Cooperative Network Information Exchange – ATFCM Tactical Updates Service</b>		
<b>Stakeholders</b>	ANSPs NM	<b>Expected Benefits</b>	The benefits are dependent upon the applications that will be run over the SWIM infrastructure.
<b>FOC</b>	31/12/2025	<b>OI Steps / Enablers</b>	IS-0901-A
<b>Estimated achievement</b>	Not Available	<b>CP1 AF &amp; SDP Family</b>	AF5      5.5.1
<b>Status</b>	Not Available	<b>ICAO ASBUs</b>	-
<b>Completion Rate Evolution (%)</b>		<b>Progress among non-Completed Countries</b>	

The Objective has **10% progress** so far, as it is a new CP1 objective in its first year of monitoring. Nonetheless, the majority of States are planning to implement it by its FOC date.

The majority of States reported not having started yet with the implementation, with only 5 States having plans for it. Meanwhile 6 Countries reported a progress below 50%.

### Status of implementation

**20 Applicable States**

<span style="color: green;">■</span> Completed	<span style="color: orange;">■</span> Not Yet Planned
<span style="color: lightgreen;">■</span> Ongoing	<span style="color: grey;">■</span> Not Applicable
<span style="color: blue;">■</span> Planned	<span style="color: white;">■</span> Missing Data

Code	Full name	Progress
LU	Luxembourg	<span style="color: grey;">■</span>
MAS	Maastricht UAC	<span style="color: green;">■</span>
MT	Malta	<span style="color: grey;">■</span>

- Commission IR (EU) 2021/116 on the establishment of the CP1 mandates the implementation to EU States + MUAC + CH.
- Switzerland and MUAC completed the implementation.
- 6 States reported to be underway with the implementation.
- 5 States have plans to implement whilst 7 do not have plans yet, despite being included in the CP1 list of applicable Countries.
- 12 CP1 States reported to be “Not Applicable” as their ANSP reported that the NM tool will be used for Traffic Complexity Management in Objective FCM06.1.