

 ATM interconnected network	<b>Solution #46 Initial system-wide information management (SWIM) technology solution</b>		
	<b>INF10.18 Flight Information Exchange (Yellow Profile) – Filing Service</b>		
<b>Stakeholders</b>	Airspace Users NM	<b>Expected Benefits</b>	The benefits are dependent upon the applications that will be run over the SWIM infrastructure.
<b>FOC</b>	31/12/2025	<b>OI Steps / Enablers</b>	AUO-0207
<b>Estimated achievement</b>	31/12/2025	<b>CP1 AF &amp; SDP Family</b>	AF5      5.6.1
<b>Status</b>	<b>On Time</b>	<b>ICAO ASBUs</b>	FICE-B2/2
<ul style="list-style-type: none"> <li>• The Deployment View of INF10.18 does not feature charts or maps due to the nature of the Stakeholders implementing the Objective: Network Manager and Airspace Users.</li> <li>• For the Network Manager, the implementation of the service is considered as completed.</li> <li>• For Airspace Users, the trials and validations are in place with few CFSPs, but none of them have operationally deployed the service yet.</li> </ul>			