



**IN** ATM interconnected network **Solution #46 Initial system-wide information management (SWIM) technology solution**

**INF10.19 Flight Information Exchange (Yellow Profile) – Flight Data Request Service**

<b>Stakeholders</b>	ANSPs NM	<b>Expected Benefits</b>	The benefits are dependent upon the applications that will be run over the SWIM infrastructure.	
<b>FOC</b>	31/12/2025	<b>OI Steps / Enablers</b>	AUO-0207	
<b>Estimated achievement</b>	Not Available	<b>CP1 AF &amp; SDP Family</b>	AF5	5.6.1
<b>Status</b>	<b>Not Available</b>	<b>ICAO ASBUs</b>	FICE-B2/4	



The Objective has **0% progress** so far as it a new CP1 Objective in its first year of monitoring. The completion rate looks uncertain due to the high number of States with no plans.

Most of the States have not yet started the implementation of the Service. Only 2 States reported some progress within 10%.

**Status of implementation**

**31 Applicable States**

- 20 (65%) Not Yet Planned
- 9 (29%) Planned
- 2 (6%) Ongoing

**Legend**

- Completed (Green)
- Ongoing (Light Green)
- Planned (Blue)
- Not Yet Planned (Orange)
- Not Applicable (Grey)
- Missing Data (White)

**Overlaps**

Code	Full name	Progress
LU	Luxembourg	Orange
MAS	Maastricht UAC	Orange
MT	Malta	Orange

- Commission IR (EU) 2021/116 on the establishment of the CP1 mandates the implementation to EU States + MUAC + CH.
- Austria and Hungary reported to be at the initial stages of the implementation.
- Of the 29 States that have not yet begun the works, 9 have plans within the FOC date.
- 20 States do not have plans; the main reasons reported being the dependence on the choices that will be made for PKI infrastructure and the experimentation with NM FF-ICE/R1 services.
- The States that are not in the Applicability Area do not belong to the list of CP1 Countries.