



	Solution #46 Initial system-wide information management (SWIM) technology solution Solution #34 Digital Integrated Briefing Solution #35 MET Information Exchange		
	INF10.9 Meteorological Information Exchange – Volcanic Ash Mass Concentration information service		

Stakeholders	ANSPs MET Service Providers NM	Expected Benefits	The benefits are dependent upon the applications that will be run over the SWIM infrastructure.	
FOC	31/12/2025	OI Steps / Enablers	IS-0901-A, IS-0205, MET-0101	
Estimated achievement	Not Available	CP1 AF & SDP Family	AF5	5.4.1
Status	Not Available	ICAO ASBUS	-	



The Objective has **0% progress** so far as it a new CP1 Objective in its first year of monitoring. The completion rate looks uncertain due to the number of States with no plans.

More than 90% of the States have not yet started the implementation of the Service. 3 States started the implementation and reported a progress of 3%.



- Commission IR (EU) 2021/116 on the establishment of the CP1 mandates the implementation to EU States + MUAC + CH.
- No States have the Volcanic Ash Mass Concentration Information Service implemented yet.
- Only 3 States reported to be at the initial stages of the implementation.
- Of the 30 States that have not yet begun the works, 15 have plans to implement within the FOC date.
- 15 States do not have plans yet, as the majority has not yet started a proper deployment assessment.
- The States that are not in the Applicability Area do not belong to the list of CP1 Countries.